Work Breakdown Structure

Household Carbon Footprint & Target Tracker — Problem Statement #61

Task ID	Task	Deliverable	Status
1.0	**Requirements Engineering**		
1.1	Analyze problem statement and elicit requirements	Resident/Coach workflows identified	Done
1.2	Draft 5 Functional Requirements (FR-001–005)	Requirements Table	Done
1.3	Draft 2 Non-Functional Requirements (NFR-001–002)	Requirements Table	Done
1.4	Build Requirements Traceability Matrix (RTM)	RTM document	Done
2.0	**System Design**		
2.1	Identify actors and use cases	Actor/use-case list	Done
2.2	Create UML Use-Case Diagram (include/extend)	Use-Case Diagram	Done
2.3	Write Use-Case Flow Specification	Flow Spec document	Done
2.4	Evaluate architectural styles and select one	Architecture Justification doc	Done
2.5	Create UML Component Diagram	Component Diagram	Done
3.0	**Agile Project Management (Jira)**		
3.1	Create product backlog: Epics and User Stories	Jira Scrum backlog	Done
3.2	Estimate Story Points (Fibonacci) and prioritize	Story-pointed backlog	Done
3.3	Plan and run Sprint 1	Sprint 1 board, burndown	Done
3.4	Plan and run Sprint 2	Sprint 2 board, burndown	Done
3.5	Track work on Kanban board	Jira Kanban board	Done
4.0	**Quality Assurance**		
4.1	Set up Bug Tracking project	Jira Bug Tracking project	Done
4.2	Log edge-case bugs tied to FR/NFR items	Logged bug tickets	In Progress
5.0	**Documentation & Delivery**		
5.1	Compile Software Requirements Specification (SRS)	SRS document	Done
5.2	Organize and push all deliverables to GitHub repo	GitHub repository	Done
5.3	Final review and submission	Submitted form + repo link	Pending